

# April 08, 2012 - May 19, 2012

## NASPO Multi-State Natural Gas Vehicles Cooperative Contract

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
<i>Apr 8</i>	<i>Apr 9</i>	<i>Apr 10</i>	<i>Apr 11</i> <small>Core Sourcing Team Conference Call Noon (Central Time)</small>	<i>Apr 12</i>	<i>Apr 13</i>	<i>Apr 14</i>
				Provide comments and suggestions on RFI draft		
<i>Apr 15</i>	<i>Apr 16</i>	<i>Apr 17</i>	<i>Apr 18</i> <b>Complete creating draft RFI</b> <small>Core Sourcing Team Conference Call Noon (Central Time)</small>	<i>Apr 19</i> <b>Submit draft RFI to Extended Sourcing Team for comments</b>	<i>Apr 20</i>	<i>Apr 21</i>
		Provide comments and suggestions on RFI draft				
<i>Apr 22</i>	<i>Apr 23</i> <b>Release RFI</b>	<i>Apr 24</i>	<i>Apr 25</i> <small>Core Sourcing Team Conference Call Noon (Central Time)</small>	<i>Apr 26</i>	<i>Apr 27</i>	<i>Apr 28</i>
Talk with state subject matter experts and others about solicitation specifications, requirements						
<i>Apr 29</i>	<i>Apr 30</i>	<i>May 1</i>	<i>May 2</i> <small>Core Sourcing Team Conference Call Noon (Central Time)</small>	<i>May 3</i>	<i>May 4</i>	<i>May 5</i>
Talk with state subject matter experts and others about solicitation specifications, requirements						
<i>May 6</i>	<i>May 7</i>	<i>May 8</i>	<i>May 9</i> <small>Core Sourcing Team Conference Call Noon (Central Time)</small>  <b>RFI Release /Industry Meeting - Denver, CO</b>	<i>May 10</i>	<i>May 11</i>	<i>May 12</i>
Talk with state subject matter experts and others about solicitation specifications, requirements						
<i>May 13</i>	<i>May 14</i>	<i>May 15</i> <b>RFI Questions Due</b>	<i>May 16</i> <small>Core Sourcing Team Conference Call Noon (Central Time)</small>	<i>May 17</i>	<i>May 18</i>	<i>May 19</i>
Talk with state subject matter experts and others about solicitation specifications, requirements						

# May 20, 2012 - June 30, 2012

## NASPO Multi-State Natural Gas Vehicles Cooperative Contract

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
May 20	May 21 RFI Questions Answered by Addendum	May 22	May 23 Core Sourcing Team Conference Call Noon (Central Time)  Expanded Sourcing Team joins Core Sourcing Team Call for update	May 24	May 25	May 26
Talk with state subject matter experts and		Begin working on solicitation specifications - create rough draft to share with states				
May 27	May 28 Memorial Day Holiday	May 29	May 30 Core Sourcing Team Conference Call Noon (Central Time)	May 31	Jun 1	Jun 2
Begin working on solicitation specifications - create rough draft to share with states						
Jun 3	Jun 4	Jun 5	Jun 6 Core Sourcing Team Conference Call Noon (Central Time)	Jun 7	Jun 8	Jun 9
Begin working on solicitation specifications - create rough draft to share with states						
Jun 10	Jun 11	Jun 12	Jun 13 Core Sourcing Team Conference Call Noon (Central Time)	Jun 14	Jun 15 RFI Responses Due	Jun 16
Begin working on solicitation specifications - create rough draft to share with states						
Jun 17	Jun 18	Jun 19	Jun 20 Core Sourcing Team Conference Call Noon (Central Time)  Turn RFI responses over to Oklahoma	Jun 21	Jun 22	Jun 23
				Include RFI responses and other input in draft solicitation		
Jun 24	Jun 25	Jun 26	Jun 27 Core Sourcing Team Conference Call Noon (Central Time)  Expanded Sourcing Team joins Core Sourcing Team Call for update	Jun 28	Jun 29	Jun 30
Include RFI responses and other input in draft solicitation						

# July 01, 2012 - August 11, 2012

## NASPO Multi-State Natural Gas Vehicles Cooperative Contract

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
<i>Jul 1</i>	<i>Jul 2</i>	<i>Jul 3</i>	<i>Jul 4</i> Core Sourcing Team Conference Call Noon (Central Time)  <b>Independence Day</b>	<i>Jul 5</i>	<i>Jul 6</i>	<i>Jul 7</i>
Include RFI responses and other input in draft solicitation						
<i>Jul 8</i>	<i>Jul 9</i>	<i>Jul 10</i>	<i>Jul 11</i> Core Sourcing Team Conference Call Noon (Central Time)	<i>Jul 12</i>	<i>Jul 13</i>	<i>Jul 14</i>
Include RFI responses and other input in draft solicitation						
<i>Jul 15</i>	<i>Jul 16</i> <b>Submit final draft solicitation to NASPO Coop Purchasing Committee for authorization to proceed</b>	<i>Jul 17</i>	<i>Jul 18</i> Core Sourcing Team Conference Call Noon (Central Time)	<i>Jul 19</i>	<i>Jul 20</i>	<i>Jul 21</i>
<i>Jul 22</i>	<i>Jul 23</i>	<i>Jul 24</i> <b>Solicitation Released</b>	<i>Jul 25</i> Core Sourcing Team Conference Call Noon (Central Time)  Expanded Sourcing Team joins Core Sourcing Team Call for update	<i>Jul 26</i>	<i>Jul 27</i>	<i>Jul 28</i>
<i>Jul 29</i>	<i>Jul 30</i>	<i>Jul 31</i>	<i>Aug 1</i> Core Sourcing Team Conference Call Noon (Central Time)	<i>Aug 2</i>	<i>Aug 3</i>	<i>Aug 4</i>
<i>Aug 5</i>	<i>Aug 6</i>	<i>Aug 7</i>	<i>Aug 8</i> Core Sourcing Team Conference Call Noon (Central Time)  <div style="background-color: #d3d3d3; padding: 5px; text-align: center;"> <b>Solicitation Overview Meeting - Oklahoma City</b> </div>	<i>Aug 9</i>	<i>Aug 10</i>	<i>Aug 11</i>

# August 12, 2012 - September 22, 2012

## NASPO Multi-State Natural Gas Vehicles Cooperative Contract

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
<i>Aug 12</i>	<i>Aug 13</i>	<i>Aug 14</i> <b>Solicitation Questions Due</b>	<i>Aug 15</i> Core Sourcing Team Conference Call Noon (Central Time)	<i>Aug 16</i>	<i>Aug 17</i>	<i>Aug 18</i>
<i>Aug 19</i>	<i>Aug 20</i>	<i>Aug 21</i> <b>Solicitation Questions Answered by Addendum</b>	<i>Aug 22</i> Core Sourcing Team Conference Call Noon (Central Time)  Expanded Sourcing Team joins Core Sourcing Team Call for update	<i>Aug 23</i>	<i>Aug 24</i>	<i>Aug 25</i>
Consider evaluation process in detail and agree on methods and approaches						
<i>Aug 26</i>	<i>Aug 27</i>	<i>Aug 28</i>	<i>Aug 29</i> Core Sourcing Team Conference Call Noon (Central Time)	<i>Aug 30</i>	<i>Aug 31</i>	<i>Sep 1</i>
Consider evaluation process in detail and agree on methods and approaches						
<i>Sep 2</i>	<i>Sep 3</i> <b>Labor Day</b>	<i>Sep 4</i>	<i>Sep 5</i> Core Sourcing Team Conference Call Noon (Central Time)	<i>Sep 6</i>	<i>Sep 7</i> <b>Solicitation Responses Due</b>	<i>Sep 8</i>
Consider evaluation process in detail and agree on methods and approaches						
<i>Sep 9</i>	<i>Sep 10</i>	<i>Sep 11</i>	<i>Sep 12</i> Core Sourcing Team Conference Call Noon (Central Time)	<i>Sep 13</i>	<i>Sep 14</i>	<i>Sep 15</i>
Response evaluation by CST as individuals at home						
<i>Sep 16</i>	<i>Sep 17</i>	<i>Sep 18</i>	<i>Sep 19</i> Core Sourcing Team Conference Call Noon (Central Time)	<i>Sep 20</i>	<i>Sep 21</i>	<i>Sep 22</i>
Response evaluation by CST as individuals at home						

# September 23, 2012 - November 03, 2012

## NASPO Multi-State Natural Gas Vehicles Cooperative Contract

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
<i>Sep 23</i>	<i>Sep 24</i>	<i>Sep 25</i>	<i>Sep 26</i> Core Sourcing Team Conference Call Noon (Central Time)  Expanded Sourcing Team joins Core Sourcing Team Call for update	<i>Sep 27</i>	<i>Sep 28</i>	<i>Sep 29</i>
Potential CST face to face meeting in Oklahoma City						
<i>Sep 30</i>	<i>Oct 1</i> Solicitation Award recommendation made to NASPO Coop Purchasing Committee	<i>Oct 2</i>	<i>Oct 3</i> Core Sourcing Team Conference Call Noon (Central Time)	<i>Oct 4</i>	<b><i>Oct 5</i></b> <b>Solicitation                      Award                      Announcement</b>	<i>Oct 6</i>
<i>Oct 7</i>	<i>Oct 8</i>	<i>Oct 9</i>	<i>Oct 10</i> Core Sourcing Team Conference Call Noon (Central Time)	<i>Oct 11</i>	<i>Oct 12</i>	<i>Oct 13</i>
NASPO Southern Regional Cooperative Development Conference - Oklahoma City						
<i>Oct 14</i>	<i>Oct 15</i>	<i>Oct 16</i>	<i>Oct 17</i> Core Sourcing Team Conference Call Noon (Central Time)	<i>Oct 18</i>	<i>Oct 19</i>	<i>Oct 20</i>
<i>Oct 21</i>	<i>Oct 22</i>	<i>Oct 23</i>	<i>Oct 24</i> Core Sourcing Team Conference Call Noon (Central Time)	<i>Oct 25</i>	<i>Oct 26</i>	<i>Oct 27</i>
Potential Awardees Meeting in Oklahoma City						
<i>Oct 28</i>	<i>Oct 29</i>	<i>Oct 30</i>	<i>Oct 31</i> Core Sourcing Team Conference Call Noon (Central Time)  Expanded Sourcing Team joins Core Sourcing Team Call for update	<i>Nov 1</i>	<i>Nov 2</i>	<i>Nov 3</i>

# November 04, 2012 - December 15, 2012

## NASPO Multi-State Natural Gas Vehicles Cooperative Contract

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
<i>Nov 4</i>	<i>Nov 5</i>	<i>Nov 6</i>	<i>Nov 7</i> Core Sourcing Team Conference Call Noon (Central Time)	<i>Nov 8</i>	<i>Nov 9</i>	<i>Nov 10</i>
<i>Nov 11</i>	<i>Nov 12</i>	<i>Nov 13</i>	<i>Nov 14</i> Core Sourcing Team Conference Call Noon (Central Time)	<i>Nov 15</i>	<i>Nov 16</i>	<i>Nov 17</i>
<i>Nov 18</i>	<i>Nov 19</i>	<i>Nov 20</i>	<i>Nov 21</i> Core Sourcing Team Conference Call Noon (Central Time)	<i>Nov 22</i>	<i>Nov 23</i>	<i>Nov 24</i>
<i>Nov 25</i>	<i>Nov 26</i>	<i>Nov 27</i>	<i>Nov 28</i> Core Sourcing Team Conference Call Noon (Central Time)	<i>Nov 29</i>	<i>Nov 30</i>	<i>Dec 1</i>
<i>Dec 2</i>	<i>Dec 3</i>	<i>Dec 4</i>	<i>Dec 5</i> Core Sourcing Team Conference Call Noon (Central Time)	<i>Dec 6</i>	<i>Dec 7</i>	<i>Dec 8</i>
<i>Dec 9</i>	<i>Dec 10</i>	<i>Dec 11</i>	<i>Dec 12</i> Core Sourcing Team Conference Call Noon (Central Time)	<i>Dec 13</i>	<i>Dec 14</i>	<i>Dec 15</i>